

## TECHNICAL PROGRESS REPORT (TPR) FORMAT

### Summary Page

<b>Title of Implementation Agreement</b>	<b>ARISE II: Elimination of Child Labor in Tobacco growing Communities to be implemented in Migungumalo, Tabora Region - Tanzania</b>				
<b>Name of the Implementing Agent:</b>	<b>2017- 0920386</b>				
<b>Agreement Number (EPA,OFC, PO or Commitment Number):</b>	<b>URT1404JTI</b>				
<b>Implementation Agreement Start date:</b>	<b>22<sup>nd</sup> May 2017</b>	<b>Implementation Agreement End date:</b>	<b>22<sup>nd</sup> August 2017</b>	<b>Total value (Currency and Amount)</b>	<b>Tshs 33,484,500/=</b>
<b>Period covered by this TPR</b>	<b>From:</b>		<b>03<sup>th</sup> July 2017</b>	<b>To:</b>	<b>03<sup>rd</sup> August 2017</b>
<b>SECTION 1: To be completed by ILO Project Manager</b>					
<b>Summary of Implementation Agreement Status (key bullet points summarizing achievement based on review on following pages)</b>					
<b>Overall Assessment of Implementation Agreement (particular in regard to target group, outputs produced and contribution to objectives)</b>					
<b>SECTION 2: To be completed by Implementing Agent</b>					
<b>Summary of Implementation Agreement Strategy and Objectives (highlight changes in strategy from last reporting period)</b>					

**We formed groups to get vulnerable children from the Tobacco growing communities from 7 sub villages found at migungumalo village and training them to create awareness , we got 38 people (25 village development committee, 12 village community leader, 1 ward executive officer) who they supported us to get 94 vulnerable children from Tobacco farming activities. The summary is the problems are great because of poverty and not attending schooling programs.**

**Major actions required (summary of actions required listed under objectives and outputs in following pages, including suggestions for adjustment in work plan when appropriate)**

**We used methodologies of forming groups from all sub villages found at Migungumalo so that to capture the real situations of child labor case in Migungumalo village. We conducted 5 days training from them so that to create problems awareness and the way of solving or eliminating within Tanzanian communities.**

**Materials or publications produced in the period under review**

**After conducting this activity, we managed to photo galleys showing events and activities.**

**Implementation Agreement Technical Progress Report – Form 1**  
**Objectives and Outputs: Progress towards the achievement of objectives and the production/delivery of outputs**

<b>Title of Implementation Agreement</b>	<b>ARISE II: Elimination of Child Labor in Tobacco growing Communities to be implemented in Migungumalo, Tabora Region - Tanzania</b>				
<b>Agreement Number (EPA,OFC, PO or Commitment Number):</b>	<b>2017-0920386</b>				
<b>Name of the Implementing Agent</b>	<b>URT1404JTI</b>				
<b>Start date</b>	<b>22<sup>nd</sup> may 2017</b>	<b>End Date</b>	<b>22<sup>nd</sup> August 2017</b>	<b>Total Value (Currency and Amount)</b>	<b>Tshs 33,484,500/=</b>
<b>Period covered by this TPR</b>	<b>From:</b>	<b>03<sup>rd</sup> July 2017</b>	<b>To:</b>	<b>03<sup>rd</sup> August 2017</b>	

**NB. Please keep identified indicators in mind when completing this**

<b>Objective</b>	<b>Status of achievement of objective (considering the identified indicator as evidence of achievement or lack of achievement)</b>	<b>Explanation of observed status of objective (is the observed status as expected at this stage of progress towards achievement?)</b>	<b>Problems and factors explaining performance in production /delivery of outputs</b>	<b>Suggested changes and adjustment to deal with identified factors for the outputs</b>
<b>Objective 1: .....</b>	<b>Forming targeted groups from 7 sub villages representatives</b>	<b>YES (majority responded that, are among of them who are using children in</b>	<b>We faced challenges from village leaders who demanded more amount of</b>	<b>Nil</b>

<b>Outputs</b>		<b>farming activities)</b>	<b>money than that was allocated from the budget.</b>	
	<b>We succeeded to get 38 (7 committees) people who enabled to get 94 vulnerable children from their communities</b>	<b>Succeeded (high responses from village committees in getting those children by then some of them accepted to be victims of agricultural activities and loosing schooling programs for their economy )</b>	<b>Few communities were against.</b>	<b>Nil</b>
<b>Objective 2: ..... Outputs</b>	<b>We classified found children to JIDA</b>	<b>Succeeded</b>	<b>Nil</b>	<b>Nil</b>

**TCP Technical Progress Report – Form 2**  
**Activities: Progress in carrying out activities**

<b>Title of Implementation Agreement</b>	<b>ARISE II: Elimination of Child Labor in Tobacco growing Communities to be implemented in Migungumalo, Tabora Region - Tanzania</b>				
<b>Agreement Number (EPA,OFC, PO or Commitment Number):</b>	<b>2017-0920386</b>				
<b>Name of the Implementing Agent</b>	<b>URT1404JTI</b>				
<b>Start date</b>	<b>22<sup>nd</sup> may 2017</b>	<b>End Date</b>	<b>22<sup>nd</sup> August 2017</b>	<b>Total Value (Currency and Amount)</b>	<b>Tshs 33,484,500/=</b>
<b>Period covered by this TPR</b>	<b>From:</b>	<b>03<sup>rd</sup> July 2017</b>	<b>To:</b>	<b>03<sup>rd</sup> August 2017</b>	

Please attach approved work plan

<b>Summary of Activities for each Objective</b>							
<b>Immediate Objective 1:</b>	<b>Creating awareness by Training the communities by forming Village Child labor committees (VCLC) in the targeted areas (7 sub village committees)</b>						
		<b>Planned Dates</b>	<b>Actual Dates</b>	<b>Expected Cost (agreement currency)</b>	<b>Actual Cost (agreement currency)</b>	<b>Place where activity takes place</b>	<b>Person Responsible</b>

<b>Output 1.1: .....</b>							
<b>1</b>	<b>Activity 1.1.1: 9</b>	<b>3 – 5 July 2017</b>	<b>3 - 5 July 2017</b>	<b>270,000</b>	<b>270,000.00</b>	<b>Migungumalo</b>	<b>SLIC Team</b>
<b>2</b>	<b>Activity 1.1.2:</b>	<b>4 July 2017</b>	<b>05 July 2017</b>	<b>2,010,000</b>	<b>2,010,000.00</b>	<b>Migungumalo</b>	<b>SLIC Team</b>
<b>3</b>	<b>Activity 1.1.3:</b>	<b>05 July 2017</b>	<b>05 July 2017</b>	<b>1,120,000</b>	<b>1,120,000.00</b>	<b>Migungumalo</b>	<b>SLIC Team</b>
<b>4</b>	<b>Activity 1.1.4</b>	<b>06 July 2017</b>	<b>06 July 2017</b>	<b>1,537,500</b>	<b>1,537,500.00</b>	<b>Migungumalo</b>	<b>SLIC Team</b>
<b>5</b>	<b>Activity 1.1.5</b>	<b>08 July 2017</b>	<b>08 July 2017</b>	<b>1,580,000</b>	<b>1,580,000.00</b>	<b>Migungumalo</b>	<b>SLIC Team</b>
<b>6</b>	<b>Activity 1.1.6</b>	<b>10July 2017</b>	<b>10 July 2017</b>	<b>1,387,000</b>	<b>1,387,500.00</b>	<b>Migungumalo</b>	<b>SLIC Team</b>
<b>7</b>	<b>Activity 1.1.7</b>	<b>11 July 2017</b>	<b>11st July 2017</b>	<b>770000</b>	<b>770,000.00</b>	<b>Migungumalo</b>	<b>SLIC Team</b>
<b>TOTAL</b>					<b>8,675,000</b>		