

EDUCATE A CHILD PROJECT

By The Christ Centered Counseling Network (CCCN) ent, Restoring www.cccn.webs.com / www.intlyolunteers.webs.com it is in People. www.facebook.com/cccnpage



CCCN team and Elders of Abodo in a group picture after 16th December, 2019 educate a child program.



A council of patron member of CCCN Rev. Joseph Quartson with Dr. Martha Anang and the children



Children of Abodo with Dr. Martha Anang on 16th December, 2019 Educate a Child program.



Dr. Maxwell K. Acquah, the founder and president of CCCN siting on the right hand side of Dr. Martha Anang

	Project Identification	5
II.	Background	6
III.	Justification/Support	7
IV.	Project Goals.	7
V.	Problem Analysis	8
VI.	Program Implementation Strategies	9
VII.	Expected Results for Project Delivery	10
VIII.	Main activities to be conducted	10
IX.	Proposed Project Costs	11
Х.	CCCN and Local Community Participation / Contribution	11-
XI.	Monitoring and Evaluation	12
XII.	Estimated Annual Budget	12
AII.	Estimated Annual Dudget	12
XII. XIII.	Appeal for Partnership and Sponsorship	12 15
XIII.		

Contents

Creating Suitable Environment, Restoring

Hope and Opportunities in People.

PROJECT PROPOSAL:

I. <u>Project Identification;</u>

Title :	Development of Jukwa Abodo Lies on the
	Children's Education
COU.	NSELING ND
Location RED	Abodo, a suburb of Jukwa in Twifo Henmang
CNI DA	Lower Denkyira District (THLDD)
Sector Chu	Education for Children and Youth
Sector 61	Education for Children and Touth
Partner Organization :	Abodo Youth Organization and Traditional Rulers
Implementing Agency :	Christ Centered Counseling Network (CCCN)
Project Duration :	3 to 10 years
Starting Date :	13 th December, 2018
Starting Date .	15 December, 2010
Funding Requested :	\$262250 annually (21854.1667 a month)
Recipient Organization :	Christ Centered Counseling Network (CCCN)
The Overall Objective	creating suitable environment, restore hope and
of the P <mark>ro</mark> gramme :	opportunities in people,
Contact Person /Contacts :	Dr. Maxwell Kobina Acquah, CCCN President
Contact I erson /Contacts .	P. O. Box DL 730, Adisadel, Cape Coast
	Tele: +233549675317 (WhatsApp)
	Direct call +233503000840
Email :	contactcccn@gmail.com
Cupating Spitable	Environment Destering
Website Creating Suitable	v.cccn.webs.com / www.intlvolunteers.webs.com
Hope and	Opportunities in People.
Facebook page : <u>www</u>	.facebook.com/cccnpage

II. Background:

Christ Centered Counseling Network (CCCN) is a non-profit organization that is working to meet the challenge to end poverty in Ghana. In 2017, CCCN was officially founded and based on the philosophy of the Yefulkay Discipleship and Writing Ministry (2012) to spread the gospel and teaching youth how to keep away from crime, drugs and all forms of immoral life-styles which are problems in society.

The principal activities are Professional guidance and counseling, Social Studies and Research works, Human Research Development and Entrepreneurship aid, and Schools and Community outreach programs.

CCCN as part of its social intervention has started a project with a theme 'the development of Jukwa Abodo lies on the Children's Education' in Abodo a suburb of Jukwa in the Twifo Henmang Lower Denkyira District in Central Region of Ghana. This project is in collaboration with the Abodo Youth Organization, and the Traditional Rulers of the community.

Abodo Youth Organization is the few educated youth that have volunteered to help organize classes for the children in the community.

The traditional rulers are the custodians of the land of Abodo, and have agreed to provide land and assistance for the establishment of classrooms, computer laboratory (ICT center), library, and children's welfare center.

Education transform lives and changes the face of a community. Every community development hangs on children's education.

Knowledge is power, a driving force for successful life, and a life changer. Knowledge is acquired through education (formal and none formal). ent, Restoring

Abodo has a population of almost one thousand five hundred (1,500) including children. Out of this estimated population, only 1.5% has tertiary education, 2% have secondary education, 5% have Junior High School education, and about 8% had primary education, 83.5% had never entered school classroom.

Education is not limited to classroom work but extended to include on the job or vocational and technical training or apprenticeship. Meaning both formal and non-formal education is very important.

Education for the children and the youth of Abodo will change lives and transform the community. Education is therefore viewed as human right since it contributes to the reduction of both absolute and relative poverty. At least basic education for all helps to alleviate poverty by helping poor and vulnerable people improve their lives. Parents with some level of education raises healthy families.

Children and Youths with basic skills and knowledge can read, write, and reason to make choices about how to behave in their respective families and the community.

In Abodo and its surrounding areas there are no school blocks, computer laboratory (ICT center), library, and children's welfare center. In addition educational materials, teaching aids, basic learning equipment, and other educational resources are lacking even though the Youth and Traditional Rulers are willing and ready to support children's education.

III. Justification/Support:

CCCN reached out to the community elders (custodians or rulers) to enquire of the problems the Abodo community is facing and how it can be dealt with. The elders presented to CCCN problems in children's education and pledged to corporate with CCCN to deal with the problems. Abodo Youth Organization is the few educated youth that have volunteered to help organize classes for the children in the community. The elders have made land available for children's educational projects such as school blocks, computer laboratory (ICT center), library, and children's welfare center.

Creating Suitable Environment, Restoring

Hope and Opportunities in People. IV. <u>Project Goals.</u>

The objective for this project is not different from CCCN objective for its causes or objects. Our objective for this project is to create a suitable environment, restore hope and opportunities in the people of Abodo Community. Education is the backbone of every community development and CCCN, Abodo Elders and volunteer Youth Organization are

poised to help Abodo Community children receive basic, secondary and vocational or technical education and training.

The project is aimed at achieving the following, to:

- Provide educational materials to all children
- Build classrooms for the children
- Construct information and communication center
- Construct library
- Construct children's welfare or counseling center
- Resource the Abodo Youth Organization to provide free classes for the children.
- Bridge the gap between the vulnerable or disadvantage children of Abodo community and the advantage children in towns and cities.

V. <u>Problem Analysis:</u>

Abodo has a population of almost one thousand five hundred (1,500) including children. Out of this estimated population, only 1.5% has tertiary education, 2% have secondary education, 5% have Junior High School education, and about 8% had primary education, 83.5% had never entered school classroom. Increase of teenage pregnancy because of high illiteracy rate.

The reasons why 83.5% of the people of Abodo are illiterate or have not had formal education or vocational and technical training are as follows:

- i. There is no basic school, library, children's welfare center, and ICT center.
- ii. Poverty

8

iii. The children cross to other communities to school and this accounts to absenteeism

Hope and Opportunities in People.

VI. Program Implementation Strategies

CCCN has officially opened a branch office at Abodo Junction to monitor the day to day activities of the volunteers.

On the 13th to 16th December, 2018 was the official launching of 'the development of Jukwa Abodo lies on the children's education', stakeholder's workshop, community gathering, and opening of the office. CCCN brought educational experts and professionals to organize a workshop for the elders, religious leaders, assembly members, and others on children's education and community development. In addition, the whole community gathered for education on the project and the impact it will have on individuals and the community.

The CCCN in collaboration with the Traditional Rulers or Elders, and volunteer Youth Organization have planned to use the community market/meeting place as a temporary place for vacation and evening classes for the children.

The Elders of the Abodo Community have made land available for the construction of community school, library, ICT center, children counseling and welfare center. Abodo Youth Organization (the volunteer youth) would facilitate the learning in classrooms; take charge of the various facilities under the supervision of CCCN team and the community elders.

CCCN has teams of professionals made up of health, psychiatric, professional counselors, educationists, and management and administration teams that would organize workshop for the volunteers and community elders quarterly and also help in review and evaluation of all activities.

The CCCN team and volunteers would embark on community radio broadcasting on the importance of education and also shall organize educational programs on children's rights for education and entrepreneurship for parents and guardians for at least twice every year.

On 1st January, 2019, the Abodo Youth Organization organized excursion to Kakum National Park which is 60Km away from Abodo for the children. On that same date talented kids show was organized in the evening. All these programs were organized as part of our strategies to help the children receive the right for formal education (including technical and vocational education).

The construction of the facilities would be in phases and could be commence if donor agencies donate to sponsor the project.

CCCN team in consultation to stakeholders of the project would review/evaluate the methods and implementation strategies from time to time for proper thing to be done.

VII. Expected Results for Project Delivery:

The people of Abodo community would become more aware on the need for every child to have the right to access education. We expect all donor agencies, international volunteers, educationists, philanthropists, and UN to get involve.

- Donor agencies are expected to partner to donate for effective and successful project.
- Gives children and youths of Abodo Community the opportunity to get involved in community service on a regular basis, with projects to choose from almost daily.
- To build better relationships between the elite and the ordinary people of Abodo.
- To prevent and control social vices or deviant behaviors in the society.
- To bridge the gap between the vulnerable or disadvantage children of Abodo and the advantage children in cities and towns.
- To reduce or eradicate teenage pregnancy and street children in the community.
- To eradicate or reduce poverty in the community.

VIII. Main activities to be conducted:

The project has started with workshops, administrative strategies, acquisition of land for various projects, and sensitization program and also evening classes is about to start at the community market. CCCN has made learning materials available to be distributed to all children for the start of evening classes.

The following construction work would be considered:

- 1. Classroom blocks with latrines/toilets
- 2. Computer laboratory for the children and the community.

- 3. Library for the children and the community
- 4. Children welfare and counseling center

These constructions expected to be completed within the proposed period between 3 to 10 years.

We expect that at least the first three years of the project would be the completion of the permanent classrooms and ICT center. Then the library and children welfare and counseling center would follow.

IX. Proposed Project Costs:

The Custodians or Traditional Rulers (Elders) and Youth Organization of Abodo community have been able to provide the following for the project:

- Land for the constructions have been made available
- A number of professionals and artisans have made themselves available to look after the project.

The estimated costs for the 10 years period set would be two million, six hundred and twenty, and five hundred US dollars (\$2,622,500) excluding the land costs and other services. Annually it will cost US\$ 262,250 and monthly estimation is US\$21854.1667.

X. CCCN and Local Community Participation / Contribution:

The estimated costs for the project could have been over US \$2,622,500 if CCCN and the community had not contributed and contributing about 30% of the project. The Abodo Youth Organization would facilitate the classes and would not be on salary. The CCCN team and the community would provide almost 85% of services for free.

XI. Monitoring and Evaluation:

CCCN team of professionals, community elders, and other hired professionals would be employed to monitor and evaluate the project on regular basis.

Donor and partner organizations automatically become part of the monitoring, and evaluating NETWORK (CC team of the project.

There is ready office for this project

<u>NO</u> .	DETAILS C	DF ITEM / TYPE	COSTS: US				
			<u>\$</u>				
Ongoing Projects And Program Of Activities							
1.	Learning and Teaching Materials		5,000				
2.	Vacation and Evening Classes		2,000				
3.	Teacher's motivation		3,000				
4.	Hired Professionals		2,500				
5.	Transportation		3,000				
6.	Management and Administration		2,000				
7.	Stationery		1,500				
8.	Workshops		5,000				
9.	Broadcasting (Community Radio	Programs)	1,350				
10.	Miscellaneous		4,650				
	Creating Suitable Environment, Restoring						
	<u>30,000.00</u>						
Construction 1st Phase – 3 years period							
1.	9 unit classroom blocks with	Land/Site Preparation (period cost)	1,500				
	toilet/latrine facilities	Architectural Design (period cost)	1000				
	(Estimated annual expenditure)	Consultant(s)	1,000				

XII. Estimated Annual Budget:

		Construction / Hiring	30,500		
		Transportation	3,000		
		Furnishing (after construction)	10,000		
		Miscellaneous Expenditure	3,000		
	<u>50,000.00</u>				
2.	Computer Laboratory with	Land/Site Preparation (period cost)	1,000		
	offices, and toilet/latrine	Architectural Design (period cost)	1,000		
	facilities	Consultant(s)	1,000		
		Construction / Hiring	30,000		
CY.		Transportation	1,000		
		Furnishing (after construction)	15,000		
		Miscellaneous Expenditure	1,000		
	Total Costs				
	Total	Costs	<u>50,000.00</u>		
		Costs struction 2 nd Phase	<u>50,000.00</u>		
1.		<u>1</u>	<u>50,000.00</u>		
1.	Cons	struction 2 nd Phase			
1.	Cons Library for the Children and	struction 2 nd Phase Land/Site Preparation (period cost)	1000		
1.	Cons Library for the Children and Community with offices, and	struction 2 nd Phase Land/Site Preparation (period cost) Architectural Design (period cost)	1000 1000		
1.	Cons Library for the Children and Community with offices, and	struction 2 nd Phase Land/Site Preparation (period cost) Architectural Design (period cost) Consultant(s)	1000 1000 1000		
1.	Cons Library for the Children and Community with offices, and toilet/latrine facilities	struction 2 nd Phase Land/Site Preparation (period cost) Architectural Design (period cost) Consultant(s) Construction Transportation	1000 1000 1000 35000		
1.	Cons Library for the Children and Community with offices, and	struction 2 nd Phase Land/Site Preparation (period cost) Architectural Design (period cost) Consultant(s) Construction Transportation	1000 1000 1000 35000 1000		
1.	Cons Library for the Children and Community with offices, and toilet/latrine facilities Creating Suita	struction 2 nd Phase Land/Site Preparation (period cost) Architectural Design (period cost) Consultant(s) Construction Transportation Furnishing (after construction) Miscellaneous	1000 1000 1000 35000 1000 1000		
1.	Cons Library for the Children and Community with offices, and toilet/latrine facilities Creating Suital	struction 2 nd Phase Land/Site Preparation (period cost) Architectural Design (period cost) Consultant(s) Construction Transportation Furnishing (after construction) Miscellaneous Costs	1000 1000 1000 35000 1000 1000 1000		

facilities	Consultant(s)	1000			
	Construction	35000			
	Transportation	1000			
	Furnishing (after construction)	10000			
	Miscellaneous	1000			
NTERED Total	<u>50,000.00</u>				
Acquisition of Staff Car and Transportation					
1. Mini bus (home use or second ha	and)	30,000			
2. Transportation of Volunteers		1000			
3. Miscellaneous expenditure 1		1250			
Total	Costs	<u>32,250.00</u>			

OVERALL TOTAL COSTS US \$2,622,500

The table above is the breakdown of various projects under the Education is the backbone of every community project.

- 1. Ongoing Projects and Program of Activities total cost = US\$30,000
- 2. Construction 1st Phase 3 years period
 - a. 9 unit classroom blocks with toilet/latrine facilities (Estimated annual expenditure) total cost = US\$50,000
 - b. Computer Laboratory with offices, and toilet/latrine facilities total cost = US\$50,000
- 3. Construction 2nd Phase

a. Library for the Children and Community with offices, and toilet/latrine facilities total cost = US\$50,000

b. Children Welfare and Counseling Center with offices, toilet/latrine facilities total cost = US\$50,000

4. Acquisition of Staff Car and Transportation total cost = US\$32,250.00

XIII. Appeal for Partnership and Sponsorship

The Christ Centered Counseling Network (CCCN), the Traditional Rulers or Custodians of the land, Abodo Youth Organization appeal to donor agencies, philanthropists, entrepreneurs, religious organizations, volunteers, business institutions or organizations, educational institutions or organizations, foundations, individuals and the general public to donate, volunteer, and partner us to effect this project.

Your help is needed today... <u>Click here www.cccn.webs.com</u> and donate to help eliminate the challenging living conditions the many people of Ghana are experiencing. Our goal is to help all members of Ghana live the life they were meant to live – above the poverty line.

The future of the beautiful country of Ghana is in your hands. Any <u>amount you send</u> to us is $501 \otimes 3$ credited – your tax representative will show you how to receive credit for your time and financial donations.

Transfer your donations to CCCN by Bank Deposit method: Bank Name: GCB Bank, Cape Coast Branch, Ghana Account Name: Christ Centered Counseling Network Account Number: 3171180000886 You can also donate through Western Union, Money Gram, etc. all in Christ Centered Counseling Network (CCCN) name.

Donate by Mobil Money Method: (Country Code +233)

- 1. 0549675317
- 2. 0503000840

Creating Suitable Environment, Restoring

3. 0574111270

Hope and Opportunities in People.

4. 0268266882

If you are outside Ghana please add the country code (+233), the SIM or numbers were registered in the name of Maxwell K. Acquah (Founder/President). CCCN accounts for all donations to its donors, supporters, council of patrons, stakeholders and the government.

15 CCCN Abodo Project, partner with Elders and Youth Organization

For more Information Contact

Email Addresses:

- 1. General enquiries: contactcccn@gmail.com
- 2. Secretariat: cccn@yahoo.com / ycbsoffice@gmail.com
- 3. Chairman: mkacquah730@gmail.com

Post Office Box DL 730, Adisadel,

Cape Coast,

16

Ghana - West Africa

Telephone: (+233) 050 3000 840 / 054 96 75 317 / 057 411 1270

G NETWORK (CCC) Website: www.cccn.webs.com Volunteer: www.intlvolunteers.webs.com / https://intlvolunteers.webs.com/ Facebook : www.facebook.com/cccnpage or @cccnpage

Facebook group: https://web.facebook.com/groups/2470017853224119/

Join our LinkedIn group: https://www.linkedin.com/groups/8582950

Twitter: https://twitter.com/cccncounseling / @cccncounseling

YouTube: https://www.youtube.com/channel/UC_qtmHVAFCtfoG1nfVQsgDg

Creating Suitable Environment, Restoring Hope and Opportunities in People.